

Town of Urbana Quarterly Grant Report / September 2023

CFA C1001174

1. Award Date
2. Contract Date **Nov. 2018**
3. Total Grant: \$911,471
 - a. State 75%
 - b. Town 25%
4. Scope of Project
 - a. Bridge
 - b. Boardwalk
 - c. Gravel Trail
 - d. Kiosk
 - e. ADA Kayak Launch
 - f. Boardwalk Spur
 - g. Observation Tower
5. Completed
 - a. Bridge
 - b. Boardwalk
 - c. Gravel Trail
6. Contract Completion Date **July 2023**

CFA C1002046

1. Award Date **Nov. 2021**
2. Contract Date unsigned as of this date
3. Total Grant: \$1,200,000
 - a. State 75%
 - b. Town 25%
4. Scope of Project
 - a. Boardwalk Spur
 - b. Observation Tower
 - c. ADA Kayak Launch
 - d. Complete Curtiss Park
 - i. Landscaping
 - ii. Gravel Trail
 - iii. Parking Lot
5. Current Changes
 - a. No Boardwalk Spur (DEC)
 - b. No Observation Tower (DEC)
 - c. ADA Kayak Launch
 - d. Boardwalk Bump-out
 - e. Boardwalk Railing
 - f. Complete Curtiss Park
6. Contract Completion Date (**Nov. 2026**)

Pier Grant * Empire Development

1. Award Date 2015
2. Contract Date
3. Total Grant: \$2,050,000
 - a. State 20%
 - b. Town 80%
4. Scope of Project
 - a. Bring Jobs to Community
 - b. Replace Pier
 - c. Tour Boat
5. Repurpose Grant
 - a. No jobs requirement
 - b. Replace Pier
 - c. Tour Boat
 - d. Police boat
 - e. Fire Boat
 - f. Private Marina
 - i. Generate Income to offset loan/bond re-payment.
6. Actions for Grant Repurpose
 - a. Only Tour Boat is Boating Museum Pat II
 - b. Only one bidder for marina
 - c. Engineering for new pier by Saratoga Associates
 - d. Removal of old Pier for value of steel by Fields Construction-dependent on signed contract
 - e. Contract by Fields to rebuild pier by Fields – unsigned.
 - f. Bond's approval by Town resolution
 - g. Bond needs three years AUD's approval
 - h. AUD's not filed-being reconstructed by specialty accounting firm
 - i. Grant cancelled by NYS, exceeded life of grant
 - j. New grant announced, specifically for pier improvement, that will cover 80% of cost by state

Current Applications

1. CFA grant Application for "Rails to Trails"
 - a. Submitted July 2023
 - b. Trail from Main St to Curtiss Museum
 - c. Grant \$1.3 million
 - d. 75% State funds
2. NY Forward grant application
 - a. To be submitted Sept. 2023
 - b. Grant for \$4.5 million
 - c. No match
3. Cornell Design Connect
 - a. Spring 2024
 - b. Depot Park / Historic Depot in Flood-plane
 - c. Paid by Friends of Hammondsport Area Trails & Parks